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SECTION 01 00 00 

GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  

A. The contractor shall furnish labor and materials needed to perform 

demolition, construction, and installation of all equipment for Project 

#662-13-008 “Renovate Radiology Patient Waiting Areas and Reception” on 

the second floor of Bldg. 200 located at the San Francisco Veterans 

Affairs Medical Center as required by drawings and specifications. 

C. Offices of K.F. Davis Engineering Inc., as Architect-Engineers, will 

render certain technical services during construction. Such services 

shall be considered as advisory to the Government and shall not be 

construed as expressing or implying a contractual act of the Government 

without affirmations by Contracting Officer or his duly authorized 

representative.  

D. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the COR Engineer in sufficient time to enable testing 

laboratory personnel to be present at the site in time for proper 

taking and testing of specimens and field inspection. Such prior notice 

shall be not less than three work days unless otherwise designated by 

the COR Engineer. 

E. All employees of general contractor and subcontractors shall comply 

with VA’s security program and obtain a VA ID badge from VA police.  

See paragraph 1.35 below for ID badge process.  Along with ID Badges 

all workers must be able to speak and understand English during 

construction.  Construction areas as defined by the contract documents 

will be keyed to a construction core when Notice to Proceed is issued.  

Access to non-construction areas is limited to public areas only.  

Access needed outside of construction area (i.e., mechanical rooms) 

will be provided by COR or his/her representative upon written or 

verbal request. 

F. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 
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G. Training: 

1. Beginning July 31, 2005, all employees of general contractor or 

subcontractors shall have the 10-hour OSHA certified Construction 

Safety course and /or other relevant competency training, as 

determined by VA CP with input from the ICRA team.  

2. In addition to the 10-hours OSHA training, VA will provide site-   

specific training as determined by VA Competent Person with input 

from the VA’s Infection Control Risk Assessment team.  Coordination 

of this required training will be accomplished through the COR or 

Project Engineer.  This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, 

etc. All contractors, subcontractors, and vendors must receive this 

training in order to work at our facility.  Failure to receive this 

training may cause debarment of contractor’s staff until such 

training is accomplished. 

3. Submit training records of all such employees for approval before 

the start of work. 

    H.  Pre-Construction handout Dated August 2012 

1.  The contractor shall utilize this pre-construction packet as an 

orientation package to the SF VAMC facilities procedures and 

requirements for construction.  This packet shall be reviewed by the 

contractor and utilized as tool to inform and educate their employees 

and their sub-contractors to the required procedures to be followed at 

the facility.      

1.2 STATEMENT OF BID ITEM(S)  

Scope of Work: 

The contractor shall provide all labor, materials, tools, equipment, and supervision necessary to 

perform the requirements of “Project #662-13-008, Renovate Radiology Patient Waiting Areas 

and Reception”.  The Contractor shall provide all labor, materials, equipment and tools, specialty 

services (i.e. Industrial Hygienist & Asbestos abatement), and supervision to renovate the 

Radiology Reception area located on the second floor of Bldg. 200 at the San Francisco VA 

Medical Center (SFVAMC) in San Francisco, CA according to drawings and specifications.  This 

work includes, but is not limited to the renovation of the main Radiology reception area, one 

men’s and one women’s public restroom, and a single staff restroom. The contractor must provide 
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all demolition and construction services and all associated mechanical, electrical, plumbing, and 

other equipment and utility work as required by plans and specifications.   

The Contractor must submit to the COR all materials, parts, and equipment for approval.  Review 

for submittals and re-submittals will require at least two (2) weeks for review. 

Asbestos abatement is part of this scope of work. Attached to this package is the Asbestos 

Containing Materials (ACM) survey for the Radiology reception and restroom areas. The 

contractor shall abate all areas where work will be performed under this project. 

For all new data/telephone ports, all data cables shall be terminated at the data closet’s (data 
closet location noted in the drawings) krone station blocks and at the station’s jacks and 
faceplates. All telephone cables shall be punched down and terminated at the telephone closet 
noted in the drawings and at the station jack and faceplate. The contractor shall provide new 
krone termination stations and switch blocks or patch panels if there is insufficient capacity at the 
data closet and is to locate the new equipment in the data closet specified in the drawings. The 
contractor shall provide and install all data/telephone equipment and shall refer to the attached 
IRMS specs for details on the type of data and telephone cables, data and telephone jacks, 
faceplates, and patch panels that are to be used for this project. The contractor shall be 
responsible for all testing of the data and telephone cables and reports shall be submitted to the 
COR.  
 
The contractor shall relocate existing PA speakers on the ceiling of the rooms within this project 
as necessary to avoid new lighting, sprinkler heads, fire strobes/detectors, and supply and 
return/exhaust diffusers and grills. The contractor shall provide all the necessary wiring, conduit, 
and bracing to make the relocation.  
 
The contractor shall provide all labor, materials, equipment, and tools to relocate the medical gas 
area alarm panel located in the Radiology reception area. The contractor shall coordinate with the 
COR on the new location of the alarm panel. The contractor shall provide all the necessary 
wiring, conduit, and medical gas piping to make the relocation. The contractor shall also be 
responsible for the re-certification of the medical gas area alarm panel after it has been relocated.  
 
The contractor shall provide all labor, equipment, and materials to install fully functional automatic 
door operators for the men’s and women’s restrooms. This includes providing all the necessary 
door hardware and power requirements.  
 
The contractor shall install VA provided soap, toilet paper, paper towel, and toilet seat cover 
dispensers in each of the restrooms. The contractor shall remove the existing baby changing 
station in the women’s restroom and re-install it after construction is complete. The contractor 
shall provide and install mirrors above each sink in each of the restrooms. See drawings for 
mirror dimensions.  
 
The contractor shall be responsible for providing and installing all restroom fixtures (sinks, toilets, 
urinals, grab bars, etc.). For each water closet, the contractor shall provide a set of ADA grab 
bars.  
 
The contractor shall refer to spec section 010000 – General Requirements for door lockset 
hardware. 

 
The contractor shall be responsible for all floor prep work in preparation for the installation of the new 
flooring in all of the project areas.  
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The contractor shall be responsible for providing and installing all HVAC controls. This includes but is 

not limited to the thermostat controls controlling the dual duct VAV units. The contractor shall perform 

a test and balance (TAB) on the HVAC and submit a completed report. 

The contractor shall seal all penetrations made through this project. When the contractor removes 

existing mechanical ductwork and equipment that penetrate through walls and ceilings, the 

contractor shall seal and fire caulk all existing penetrations that are not to be used later on for this 

project.  

The contractor shall put up a temporary construction barrier made of metal studs and sheetrock 

with a door, door frame, and a VA compatible lockset that shall remain during the duration of the 

project.  

The contractor must submit a complete project schedule within two (2) weeks of Notice To 

Proceed (NTP).  After hours and weekend work may be required for any utility shutdowns and for 

removal and installation of equipment and materials.   

This project is to take no longer than 160 days from Notice to Proceed. 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, 1 set of specifications and 2 sets of drawings 

will be furnished.   

B. Requests for additional sets of drawings will be made by the 

Contractor’s at their own expense. 

1.4 CONSTRUCTION SECURITY REQUIREMENETS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection 

of their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 
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Officer so that security arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site 

and order General Contractor’s employees off the premises in the 

event of a national emergency.  The General Contractor may return to 

the site only with the written approval of the Contracting Officer. 

5. Contractor shall adhere to all security standards regarding VA data. 

The C&A requirements do not apply, and a Security Accreditation 

Package is not required. 

C. Guards: N/A 

D. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the COR for the purpose of security inspections of 

every area of project including tool boxes and parked machines and 

take any emergency action. 

E.  Generally, locking hardware used here must be Class 1 and ADA 

compliant. Where key locks are required, these locks must conform to the 

lock cylinders currently in use here; this means that the locks must 

accept our Best 7-pin interchangeable cores. The industry nomenclature for 

this would be: 

 “I/C small format 7 pin core”. 

 1. Door locks used throughout this installation are of two types: 

cylindrical and mortise.  Cylindrical locks are preferred because they cost 

less, break down less often, and require a simpler door preparation. In 

addition, they leave a stronger door after they have been installed. 

2.  Exit hardware used on this station must also accept the Best 

cylinders mentioned above. Additionally, it should be surface mounted, 

and not mortise style. Vertical locking rods, when used, must also be 
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surface mounted. Internal rods are prone to breakage and require door 

removal to repair. 

3. We have found some brands of locks, exit hardware and door closers 

have proven more trouble-free than others. Following is a list of 

acceptable locks and functions:  

Office Lock:  Schlage ND53BD-626-RHO. 

Function: Lock is always open on inside, locked by 

button on inside.  

Storeroom Lock: Schlage ND80BD-626-RHO. 

Function: always locked on outside, always open 

inside, key retracts Bolt.  

Privacy Lock: Schlage ND40BD-626-RHO. 

Function: Bathroom lock. Button locks from inside, 

coin or screwdriver unlocks. It cannot be left 

unlocked upon leaving room.  

Passage Set: Schlage ND10S-626-RHO. 

                      Function: Passage. Two levers, always unlocked.  

Classroom Lock: Schlage ND70BD-626-RHO 

Function: always open inside, Key lock and unlock 

outside.  

4. For exit hardware, Von Duprin 99 series, surface mounted. Generally, 

storeroom function preferred; when hardware needs to be left unlocked 

it can be dogged down. 

      5. Occasionally we install mechanical combination locks. They are: 

Simplex Kaba lock, P/N# 1021B-26D-41. This number ensures that the lock 

will comply with our 7-pin small format Best cylinders. 

6. If we must use mortise locks, we require the Schlage L-series with 

lever handles, in brushed chrome finish (626). I can supply part 

numbers and other information upon request.  
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  7. For door closers, I would recommend LCN heavy-duty. 

F. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

4. These security documents shall not be removed or transmitted from 

the project site without the written approval of Contracting 

Officer. 

5. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

6. Notify Contracting Officer and Site Security Officer immediately 

when there is a loss or compromise of “sensitive information”. 

7. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. “Sensitive information” including drawings and other documents 

may be attached to e-mail provided all VA encryption procedures 

are followed. 
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G. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours 

before the date and time of access. Access shall be restricted to 

picking up and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only. 

H. PARKING: 

1.  Paid parking is required on all days of the week and for all 

shifts. A daily parking permit shall be obtained at one of the three 

paid parking machines located around the SF VAMC campus at the cost 

of $1 per 24 hour period. The $1 parking permit fee applies for 

trucks, vans, automobiles, motorcycles, motorized scooters or any 

other motorized vehicle using a single parking space. Employees 

parking in car/van pool or handicapped spaces must also pay the 

parking fee.  

2.  Parking passes must be purchased daily and will expire in 24 hours. 

There will be no refunds. 

3.  Parking is available on a first come/first serve basis. Payment of 

the parking permit fee does not guarantee that a parking space will 

be available. 

4.  Each vehicle parked in an employee parking lot must display a valid 

parking pass. Payment of the parking permit fee and display of the 

receipt on the front dashboard of the vehicle will validate parking 

for the 24 hour period. Vehicles parked in an employee lot without 

the tag visibly displayed or payment of the daily rate and display 

of the receipt will be subject to any of the following penalties: 

issuance of a U.S. Court Violation Notice, administrative action, or 

tow away. Parking in a designated patient, volunteer, GSA vehicle, 

or visitor lot parking space will also be subject to the above 

penalties. 

5.  Vehicles shall park in designated parking spaces only. Vehicles 

parked in locations other than designated parking spaces will be 
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subject to issuance of a U.S. Court Violation Notice, administrative 

action, or vehicle tow away. 

6.  Motorcyclists must park in spaces designated for their use. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2008.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2006..............Standard for Portable Fire Extinguishers 

30-2007..............Flammable and Combustible Liquids Code 

51B-2003.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2007..............National Electrical Code 

241-2004.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to COR for review for compliance with 

contract requirements in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the 

contractor or subcontractors beginning work, they shall undergo a 

safety briefing provided by the general contractor’s competent person 

per OSHA requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 
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areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the COR that individuals have 

undergone contractor’s safety briefing. 

 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between construction areas the areas that 

are described in phasing requirements and adjoining areas. Construct 

partitions of gypsum board or treated plywood (flame spread rating 

of 25 or less in accordance with ASTM E84) on both sides of fire 

retardant treated wood or metal steel studs. Extend the partitions 

through suspended ceilings to floor slab deck or roof. Seal joints 

and penetrations. At door openings, install Class C, ¾ hour 

fire/smoke rated doors with self-closing devices. 

2. Install one-hour temporary construction partitions as shown on 

drawings to maintain integrity of existing exit stair enclosures, 

exit passageways, fire-rated enclosures of hazardous areas, 

horizontal exits, smoke barriers, vertical shafts and openings 

enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 
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G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

COR. 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

COR. 

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

K. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. All existing or 

temporary fire protection systems (fire alarms, sprinklers) located in 

construction areas shall be tested as coordinated with the medical 

center. Parameters for the testing and results of any tests performed 

shall be recorded by the medical center and copies provided to the COR 

Engineer. 

L. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with COR. 

M. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with COR. Obtain permits from 

facility Safety through COR at least 24 hours in advance.  Designate 

contractor's responsible project-site fire prevention program manager 

to permit hot work.  

N. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to COR. 

O. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 



Renovate Radiology Reception Area                  Project #662-13-008 

VA San Francisco, California 

01 00 00 -12  

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

P. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

Q. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

R. If required, submit documentation to the COR that personnel have been 

trained in the fire safety aspects of working in areas with impaired 

structural or compartmentalization features. 

S. Above Ceiling Permit:  Contractors are restricted from working above 

ceiling without the required Above Ceiling Permit.  This required when 

working above any ceilings in the Medical Center outside of contained 

construction areas.   

T. Temporary Electrical: Contractors are not allowed to use power supplied 

VA unless approved by COR.  If approved, use and installations shall be 

in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. At no time will 

VA approve temporary power connection from a critical electrical 

circuit.   

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by 

the COR. The Contractor shall hold and save the Government, its 

officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the COR and 

shall be built with labor and materials furnished by the Contractor 

without expense to the Government. The contractor should not assume 

that temporary buildings will be approved by the COR due to paucity of 

space at the San Francisco VA Medical Center. The temporary buildings 

and utilities shall remain the property of the Contractor and shall be 

removed by the Contractor at its expense upon completion of the work. 
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With the written consent of the Contracting Officer, the buildings and 

utilities may be abandoned and need not be removed.  

C. The Contractor shall, under regulations prescribed by the COR, use only 

established roadways, or use temporary roadways constructed by the 

Contractor when and as authorized by the Contracting Officer. When 

materials are transported in prosecuting the work, vehicles shall not 

be loaded beyond the loading capacity recommended by the manufacturer 

of the vehicle or prescribed by any Federal, State, or local law or 

regulation. When it is necessary to cross curbs or sidewalks, the 

Contractor shall protect them from damage. The Contractor shall repair 

or pay for the repair of any damaged curbs, sidewalks, or roads.  

D. Working space and space available for storing materials shall be as 

shown on the drawings or as determined by the COR. No vehicle parking 

spaces may be utilitized by the contractor for working space, office 

trailer space, lay down space, porta-a-potty location, debris box 

(dumpster) or storage space. The contractor should plan to deliver and 

store materials on the actual construction site, with very limited 

exceptions.  Debris boxes (dumpsters) will only be allowed during 

demolition type activities where significant quantities of debris are 

generated, and not throughout the duration of the project except under 

very specific circumstances.  The contractor shall coordinate the 

placement of the debris box with the COTR prior to the debris box 

delivery.  

E. Workmen are subject to rules of Medical Center applicable to their 

conduct. Execute work in such a manner as to interfere as little as 

possible with work being done by others. Keep roads clear of 

construction materials, debris, standing construction equipment and 

vehicles at all times.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 
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by patients or medical personnel, and Contractor's personnel, except as 

permitted by COR where required by limited working space.   

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than four 

work days. Provide unobstructed access to Medical Center areas 

required to remain in operation.  

3. Where access by  Medical Center  personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements.   

G. Construction Safety Rounds:  VA will perform Construction Safety Rounds 

weekly.  Contractor superintendent or Contractor’s Competent Person 

will be present during these safety inspections.  COR will identify the 

date and time of these weekly inspections.   

H. Phasing: To insure such executions, Contractor shall furnish the COR 

with a schedule of approximate phasing dates on which the Contractor 

intends to accomplish work in each specific area of site, building or 

portion thereof. In addition, Contractor shall notify the COR two weeks 

in advance of the proposed date of starting work in each specific area 

of site, building or portion thereof. Arrange such phasing dates to 

insure accomplishment of this work in successive phases mutually 

agreeable to Medical Center Director, COR and Contractor.  

I. Building(s) No. 200 will be occupied during performance of work; but 

immediate areas of alterations will be vacated.   

1. Contractor shall take all measures and provide all material 

necessary for protecting existing equipment and property in affected 

areas of construction against dust and debris, so that equipment and 

affected areas to be used in the Medical Centers operations will not 

be hindered. Contractor shall permit access to Department of 

Veterans Affairs personnel and patients through other construction 

areas which serve as routes of access to such affected areas and 

equipment. Coordinate alteration work in areas occupied by 
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Department of Veterans Affairs so that Medical Center operations 

will continue during the construction period.  

2. Immediate areas of alterations not mentioned in preceding 

Subparagraph 1 will be temporarily vacated while alterations are 

performed.    

J. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1m (seven feet) 

minimum height, around the construction area indicated on the drawings. 

Provide gates as required for access with necessary hardware, including 

hasps and padlocks. Fasten fence fabric to terminal posts with tension 

bands and to line posts and top and bottom rails with tie wires spaced 

at maximum 375mm (15 inches). Bottom of fences shall extend to 25mm 

(one inch) above grade. Remove the fence when directed by COR Engineer. 

K. When a building is turned over to Contractor, Contractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

L. Utilities Services: Maintain existing utility services for  Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air 

pipes, or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by COR.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 
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interrupted without prior approval of COR. Electrical work shall be 

accomplished with all affected circuits or equipment de-energized. 

When an electrical outage cannot be accomplished, work on any 

energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and written approval. 

Refer to specification Sections 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS 

INSTALLATIONS and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND 

SECURITY INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

COR, in writing, 7 DAYS in advance of proposed interruption. Request 

shall state reason, date, exact time of, and approximate duration of 

such interruption.  

3. Contractor will be advised (in writing) of approval of request, or 

of which other date and/or time such interruption will cause least 

inconvenience to operations of  Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 28 calendar days prior to the desired time and shall be 

performed as directed by the COR.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of COR. Such approval will be confirmed in 

writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor.  

M. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged in ceilings, 
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within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

N. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  Wherever 

excavation for new utility lines cross existing roads, at least one 

lane must be open to traffic at all times.   

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the COR.  

O. Coordinate the work for this contract with other construction 

operations as directed by Resident Engineer. This includes the 

scheduling of traffic and the use of roadways, as specified in Article, 

USE OF ROADWAYS.  

P.  CONTRACT WORK HOURS and FEDERAL HOLIDAYS: 

(a).  Standard daily contract work hours at the San Francisco VA Medical 

Center (SFVAMC) are from 7:30 AM to 7:00 PM, Pacific Standard Time (PST), 

Monday through Friday, with the exception of Federal Holidays.  The 

contractor shall submit to the Contracting Officer (CO) for approval, in 

writing, a notice of its desire to work during any period/hours other than 

the standard. Notice shall include a detailed description of the type of 

work to be performed and its location.  These “non-standard” hours are 

referred to as “WHEN Hours” (Weekend-Holiday-Evening-Night).  The notice 

requesting work during WHEN hours shall be submitted not less than three 

(3) working days prior to each period of work scheduled at times other 

than normal duty hours to include Federal holidays.  Contractors are 

reminded that patients are generally asleep after 10:00 PM EST.  

Therefore, approval is subject to the availability of the project 

manager/COR, the type of work to be performed, the specific hours 

requested, and the anticipated noise level that will be generated by 

contractor activity.  Under no circumstance will the contractor proceed 

without express written approval of the Contracting Officer. When weekend 

work is approved by the COR, work shall be limited to 8 am to 6 pm 
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construction period weekends, any time out side of that window will be 

considered evening or night work and will require its own approval. 

1.  Work Phasing/Scheduling:  Contractor shall work closely with the 

COR in developing a work schedule for contract performance.  

Simultaneous or transitional work on/between multiple facilities may be 

required.  Advance coordination by the contractor is critical and 

required.  Note, Concurrent work performance is anticipated on all line 

items for this project. 

2.  The work to be performed on this project will include occupied 

areas, however arrangements may be made so that the particular area may 

be blocked off during performance of work if feasible.  The contractor 

shall notify the COR of intent to start work in any specific assigned 

area.  The contractor shall coordinate the work of all activities 

whereby both the Government and the contractor can continue operations 

with the least possible interference and inconvenience. 

3.  The contractor is required to have a minimum of crews for work 

covered by this contract, and provide additional crew(s) as the work 

justifies.  Each crew shall be capable of operating simultaneously and 

independently of the other crew(s). 

4.  The following is a list of Federal Holidays observed by all Federal         

Installations: 

            New Year's Day, January 1 

            Martin Luther King, Jr, 3rd Monday in January 

            Washington's Birthday, 3rd Monday in February 

            Memorial Day, Last Monday in May 

            Independence Day, July 4 

            Labor Day, 1st Monday in September 

            Columbus Day, 2nd Monday in September 

            Veterans Day, November 11 

            Thanksgiving Day, 4th Thursday in November 
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            Christmas Day, December 25 

NOTE:  Any of the above holidays falling on a Saturday will be 

observed on the preceding Friday; holidays falling on a Sunday will 

be observed on the following Monday.  Also included is any date 

specifically declared by the President of the United States of 

America as a National Holiday. 

5. No deliveries of construction equipment, materials, HVAC 

equipment, dumpsters (or pick up of dumpsters), cranes, concrete 

trucks, etc. before 7:30 am on the weekdays and 8 am on the 

weekends.  Exception will be for oversize loads that require 

delivery before a certain time due to permitting conditions, and 

shall require a minimum of 3 days notice to the COR prior to arrival 

at SF VAMC. No contractor vehicles, delivery vehicle, cranes, 

concrete trucks, hauling trucks, etc will be staged within 500 yards 

of the SF VAMC prior to driving onto SF VAMC grounds. 

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the COR, of areas of buildings  in which 

alterations occur and areas which are anticipated routes of access, and 

furnish a report, signed by  both,  to the Contracting Officer. This 

report shall list by rooms and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

building.  

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, 

shades, etc., required by drawings to be either reused or relocated, 

or both. 

3. Shall note any discrepancies between drawings and existing 

conditions at site.  

4. Shall designate areas for working space, materials storage and 

routes of access to areas within buildings where alterations occur 

and which have been agreed upon by Contractor and COR.   
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B. Any items required by drawings to be either reused or relocated or 

both, found during this survey to be nonexistent, or in opinion of COR 

and/or Supply Representative to be in such condition that their use is 

impossible or impractical, shall be furnished and/or replaced by 

Contractor with new items in accordance with specifications which will 

be furnished by Government.  

C. Re-Survey: Thirty days before expected partial or final inspection 

date, the Contractor and COR together shall make a thorough re-survey 

of the areas of buildings involved. They shall furnish a report on 

conditions then existing, of resilient flooring, doors, windows, walls 

and other surfaces as compared with conditions of same as noted in 

first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be 

protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

E. Construction Barriers:  

1.  Barrier must be erected as a complete continous system.  The system 

is to extend from the floor to above the ceiling to complete an 

actual airless barrier.   



Renovate Radiology Reception Area                  Project #662-13-008 

VA San Francisco, California 

01 00 00 -21  

   F.  Final Cleanup:  

 1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

G.  Disposal and Retention: Materials and equipment accruing from work 

removed and from demolition of buildings or structures, or parts 

thereof, shall be disposed of as follows:  

1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in 

specifications  as items to be stored. Items which remain property 

of the Government shall be removed or dislodged from present 

locations in such a manner as to prevent damage which would be 

detrimental to re-installation and reuse. Store such items where 

directed by Resident Engineer.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, 

such items which are NOT required by drawings and specifications to 

be either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group. Prior to start of work, prepare a 

plan detailing project-specific dust protection measures, including 

periodic status reports, and submit to COR for review for compliance 
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with contract requirements in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior 

to the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The COR and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by Resident 

Engineer. Blank off ducts and diffusers to prevent circulation of 

dust into occupied areas during construction. 

2. Do not perform dust producing tasks within occupied areas without 

the approval of the Resident Engineer. For construction in any areas 

that will remain jointly occupied by the medical Center and 

Contractor’s workers, the Contractor shall: 
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a. Provide dust proof one-hour fire-rated temporary drywall 

construction barriers to completely separate construction from 

the operational areas of the hospital in order to contain dirt 

debris and dust. Barriers shall be sealed and made presentable on 

hospital occupied side. Install a self-closing rated door in a 

metal frame, commensurate with the partition, to allow worker 

access. Maintain negative air at all times. A fire retardant 

polystyrene, 6-mil thick or greater plastic barrier meeting local 

fire codes may be used where dust control is the only hazard, and 

an agreement is reached with the Resident Engineer and Medical 

Center. 

b. HEPA filtration is required where the exhaust dust may reenter 

the breathing zone.  Contractor shall verify that construction 

exhaust to exterior is not reintroduced to the medical center 

through intake vents, or building openings. Install HEPA (High 

Efficiency Particulate Accumulator) filter vacuum system rated at 

95% capture of 0.3 microns including pollen, mold spores and dust 

particles. Insure continuous negative air pressures occurring 

within the work area. HEPA filters should have ASHRAE 85 or other 

prefilter to extend the useful life of the HEPA. Provide both 

primary and secondary filtrations units. Exhaust hoses shall be 

heavy duty, flexible steel reinforced and exhausted so that dust 

is not reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm 

(24” x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work 

areas directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the Resident Engineer and the Medical 
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Center. When, approved, debris shall be hauled in enclosed dust 

proof containers or wrapped in plastic and sealed with duct tape. 

No sharp objects should be allowed to cut through the plastic. 

Wipe down the exterior of the containers with a damp rag to 

remove dust. All equipment, tools, material, etc. transported 

through occupied areas shall be made free from dust and moisture 

by vacuuming and wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately 

when unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling 

protection carefully, outside of normal work hours. Vacuum and 

clean all surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in 

or free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  
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1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in 

specifications as items to be stored. Items that remain property of 

the Government shall be removed or dislodged from present locations 

in such a manner as to prevent damage which would be detrimental to 

re-installation and reuse. Store such items where directed by COR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from the Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, 

such items which are NOT required by drawings and specifications to 

be either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, 

and vegetation (such as trees, shrubs, and grass) on or adjacent to the 

work site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and 

shall avoid damaging vegetation that will remain in place. If any limbs 

or branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the COR.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the COR may 
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have the necessary work performed and charge the cost to the 

Contractor. 

C. For additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb any 

ducts, plumbing, steam, gas, or electric work without approval of the 

Resident Engineer. Existing work to be altered or extended and that is 

found to be defective in any way, shall be reported to the COR before 

it is disturbed. Materials and workmanship used in restoring work, 

shall conform in type and quality to that of original existing 

construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 

repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications systems (including 

telephone) which are indicated on drawings and which are not scheduled 

for discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price.  

1.12 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 
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any interpretation of or conclusion drawn from the data or information 

by the Contractor. 

1. The indications of physical conditions on the drawings and in the 

specifications are the result of site investigations by the 

contractor’s chosen A/E firm. 

B. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make subsurface 

explorations of their own at site.  

1.13 PROFESSIONAL SURVEYING SERVICES – N/A 

1.14 LAYOUT OF WORK – N/A 

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be 

made available for the COR’S review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the COR within 15 calendar days after each completed phase 

and after the acceptance of the project by the COR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on  Medical 

Center property and, when authorized by the COR, such temporary roads 

which are necessary in the performance of contract work. Temporary 

roads shall be constructed by the Contractor at Contractor's expense. 

When necessary to cross curbing, sidewalks, or similar construction, 

they must be protected by well-constructed bridges. 
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B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads 

leading thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.  

1.17 PRECONSTRUCTION RISK ASSESSMENT 

A. For every construction project, the Contractor and the COR are required   

   to perform a Pre-Construction Risk Assessment (PCRA). The contractor   

   must submit the PCRA within 15 days from issuance of the Notice to    

   Proceed. 

1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by COR. If the 

equipment is not installed and maintained in accordance with the 

following provisions, the COR will withdraw permission for use of 

the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. 

Vibrations must be eliminated.  
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4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed 

for the system when complete, and all filter elements shall be 

replaced at completion of construction and prior to testing and 

balancing of system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used 

in temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government.  

Boilers, pumps, feedwater heaters and auxiliary equipment must be 

operated as a complete system and be fully maintained by operating 

personnel. Boiler water must be given complete and continuous 

chemical treatment.   

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

1.19 TEMPORARY USE OF EXISTING ELEVATORS  

  A. Use of existing elevators for handling building materials and 

Contractor's personnel will be permitted subject to following 

provisions:  

1. Contractor makes all arrangements with the COR for use of elevators. 

The COR will ascertain that elevators are in proper condition.  

2. Place elevator in condition equal, less normal wear, to that 

existing at time it was placed in service of Contractor as approved 

by Contracting Officer.  
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1.20 TEMPORARY USE OF NEW ELEVATORS – N/A 

1.21 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by COR, provide suitable dry closets 

where directed. Keep such places clean and free from flies, and all 

connections and appliances connected therewith are to be removed prior 

to completion of contract, and premises left perfectly clean.  

 B. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by  Medical Center or 

COR. Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets.  

1.22 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the  

Medical Center a monthly record of the Contractor's usage of 

electricity as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 
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damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 

system.  

a. Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the  Medical Center  electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is 

available at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the  Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at COR’s discretion) of use of water 

from  Medical Center's system.  

G. Steam: Furnish steam system for testing required in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the  Medical Center steam 

distribution system. Steam is available at no cost to the 

Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

steam-use so none is wasted. Failure to stop leakage or other waste 

will be cause for revocation (at COR’s discretion), of use of steam 

from the  Medical Center's system.  



Renovate Radiology Reception Area                  Project #662-13-008 

VA San Francisco, California 

01 00 00 -32  

1.23 NEW TELEPHONE EQUIPMENT – N/A 

1.24 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and 

acceptable boiler operation depends upon the coordination and proper 

operation of fuel, combustion air, controls, steam, feedwater, 

condensate and other related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a 

reasonably short period of time during which operating and 

environmental conditions remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.25 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the 

specifications and as hereinafter specified.  
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B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the COR coincidental 

with the delivery of the equipment to the job site. Manuals shall be 

complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering 

all component parts clearly cross-referenced to diagrams and 

illustrations. Illustrations shall include "exploded" views showing and 

identifying each separate item. Emphasis shall be placed on the use of 

special tools and instruments. The function of each piece of equipment, 

component, accessory and control shall be clearly and thoroughly 

explained. All necessary precautions for the operation of the equipment 

and the reason for each precaution shall be clearly set forth. Manuals 

must reference the exact model, style and size of the piece of 

equipment and system being furnished. Manuals referencing equipment 

similar to but of a different model, style, and size than that 

furnished will not be accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to 

assigned Department of Veterans Affairs personnel in the operation and 

complete maintenance for each piece of equipment. All such training 

will be at the job site. These requirements are more specifically 

detailed in the various technical sections. Instructions for different 

items of equipment that are component parts of a complete system, shall 

be given in an integrated, progressive manner. All instructors for 

every piece of component equipment in a system shall be available until 

instructions for all items included in the system have been completed. 

This is to assure proper instruction in the operation of inter-related 

systems. All instruction periods shall be at such times as scheduled by 

the COR and shall be considered concluded only when the COR is 

satisfied in regard to complete and thorough coverage. The Department 

of Veterans Affairs reserves the right to request the removal of, and 

substitution for, any instructor who, in the opinion of the COR, does 

not demonstrate sufficient qualifications in accordance with 

requirements for instructors above.  
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1.26 GOVERNMENT-FURNISHED PROPERTY – N/A 

1.27 RELOCATED  EQUIPMENT OR ITEMS   

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment  and items  indicated 

by symbol "R" or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the COR.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines 

are disconnected from equipment to be relocated. Remove abandoned lines 

in finished areas and cap as specified herein before under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. Contractor shall employ services of an installation engineer, who is an 

authorized representative of the manufacturer of this equipment to 

supervise assembly and installation of existing  equipment, required to 

be relocated.   

F. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

1.28 CONSTRUCTION SIGN  

A.  Provide two (2) construction signs at each entrance to the 

construction area.  Signs shall be constructed of a durable material, 

12 inches high and 30 inches wide with yellow background and blue 

Helvetica lettering 2 inches high.  Letter as shown in the following:       

  1.   DANGER - KEEP OUT 

      CONSTRUCTION AREA 

      AUTHORIZED PERSONNEL ONLY 

  2.   PLEASE EXCUSE THE INCONVENIENCE 
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     WE ARE WORKING TO IMPROVE YOUR FACILITY 

B. Maintain signs and remove when directed by the COR. 

1.29 SAFETY SIGN  

A. Prior to commencing work, General Contractor shall provide proof that 

an OSHA certified “competent person” (CP) (29 CFR 1926.20 (b) (2)) 

will maintain a presence at the work site whenever the general or 

subcontractors are present. 

B. All contracted employees must be able to speak and understand 

English.  Contracted employees must be legally employed in the United 

States of America. 

C. All employees of general contractor or subcontractors shall have the 

10-hour or 30-hour OSHA certified Construction Safety course and/or 

other relevant competency training.  Copies of training records shall 

be submitted before start of work. 

D. Provide Safety Signs per OSHA requirements and as directed by the 

Contracting Officer's Technical Representative.  All safety signs 

shall be commercially produced. 

1.31 CONSTRUCTION DIGITAL IMAGES – N/A 

1.32 FINAL ELEVATION DIGITAL IMAGES – N/A 

1.33 HISTORIC PRESERVATION  

A. Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the COR verbally, and then with a written 

follow up.  

1.34 PARKING  

A. There will be no parking space on site available to the contractor for 

staging, storage container, debris box, or any motor vehicle. 

1.35 I.D. BADGES  

A. All workers are required to obtain a time-limited I. D. badge from the 

VA Police Service located on the ground floor of Building 203.  This 

badge must be worn at all times when workers are on site.  

1.36 RADIOLOGY AND BIO SAFETY  

  A.  Will be provided by the VA before work or surveying begins.   
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1.37 CONSTRUCTION SCHEDULE  

A. The Contractor shall develop a Construction Schedule demonstrating 

fulfillment of contract requirements, shall keep the schedule up-to-

date as required in this Article, and shall utilize the schedule for 

coordinating and monitoring work under the Contract (including 

activities of subcontractors, vendors, and suppliers).  The schedule 

shall be prepared in the format of a Gantt or Bar Chart, utilizing 

Microsoft Project or similar computer application, subject to approval 

by the COR. 

B. Within 10 calendar days after receipt of Notice to Proceed, the 

Contractor shall submit a complete Construction Schedule for review by 

the Contracting Officer under provisions of Section 01340, SAMPLES AND 

SHOP DRAWINGS.  Submit three copies on sheets of paper 750 mm by 1050 

mm (30 by 42 inches).  Within 10 calendar days of receipt of the 

Construction Schedule, the Contracting Officer or his representative 

will return the submittal with any comments or objections, and if 

appropriate, schedule a meeting with the Contractor for joint review, 

correction, or adjustment of the schedule.  Within 14 calendar days 

after the later of the return of the submittal or the joint review 

meeting, the Contractor shall revise and submit three copies of the 

revised schedule for the Contracting Officer’s approval. 

C. The Construction Schedule shall show construction activities in 

sufficient detail to monitor work progress, to support application and 

certificates for payment, and to coordinate submittal review, 

inspection, and other activities of the Resident Engineer and his 

consultants.  As a minimum, it will contain the level of detail shown 

in the Sample Construction Schedule Drawing CS-1, which is a sample 

only, derived from a different project and not to be used as is for 

this project.  Activities shall be identified by trade and nature of 

task, and shall show durations for the activity from allowable early-

start and late-start to early-finish and late-finish, with graphic 

distinctions between these durations made by color or pattern. 

D. The Contractor shall update the Construction Schedule on a monthly 

basis, and shall submit an updated schedule with each payment request.  

Monthly job progress meetings shall be held on dates mutually agreed to 
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by the Contracting Officer, or his representative, and the Contractor.  

An updated schedule shall be furnished by the Contractor to the VA at 

least three working days prior to the meeting.  At the meeting, job 

progress will be reviewed to verify: actual start or finish dates for 

activities completed or in progress; remaining duration required to 

complete activities in progress or scheduled to start; and percentage 

complete for activities in progress.  Any changes required to the 

schedule due to discrepancies between actual job progress and the 

schedule shall be reported by the Contractor, reviewed, and submitted 

for approval to the Contracting Officer.  Any corrective actions in 

terms of increased manpower, shift hours, work days, or other measures 

necessary to maintain phasing or contract completion dates shall be 

reported by the Contractor, reviewed, and included in proposed schedule 

changes. 

E. Contractor shall install and post the construction signs at the 

entrance to the construction area. Sign shall include the Contractor 

name, telephone number.         

1.38 DAILY LOGS  

A.  Permit and Daily Construction check list 

B.  Workers present and work taking place during day at project. 

C.  Egress Routes for Construction Workers should be inspected daily.   

D.  Report findings and corrective actions weekly to the COR.   

1.39 TB TESTING REQUIREMENTS 

A. The contractor shall be responsible for providing written documentation 

that all of his employees and subcontractor employees that will be 

working within the identified areas of the Medical Center have a PPD 

tuberculin skin test (TST Testing)for the purpose of Tuberculosis 

screening within the last 12 months prior to starting work at the San 

Francisco VA Medical Center. The contractor shall insure that those 

individuals keep current annual test results throughout the duration of 

the project.  The contractor is responsible to insure these documents 

are kept current and are readily available for review upon request. The 

Contractor shall provide this written document to the Contracting 

officer (CO) or Contracting Officer’s Representative (COR) naming their 
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employees or subcontractor employees, the date they were tested and the 

PPD Skin Test results.  Documentation of where the test was performed 

is also required.  If the employee has never had a PPD Skin Test then a  

two-step skin test or an FDA approved Quantiferon blood test is 

required.   

B. If the employee or the subcontractor employee test results are positive 

or their PPD Skin Test has been found to be positive in the past, the 

contractor is required to also state in writing if the employee was 

treated for latent Tuberculosis with INH.  If the employee is a new PPD 

Skin Test Converter, a Chest X-Ray is required with proper documented 

results.  The identified areas at the San Francisco VAMC that require 

these documented tests and results as part of the contract are: 

 Buildings 1 (Ground Floor only), Buildings 8, 200, 203, and 208.    

1.40 CONSTRUCTION AND DEMOLITION DEBRIS MANAGEMENT 

 This project requires compliance with the City of San Francisco’s 

Ordinance # 27-06 for managing construction and demolition debris, 

where at least 65% can be reused/recycled and diverted away from the 

landfill.  Compliance with this City Ordinance can be accomplished 

through using a registered transporter and registered facility for 

managing the construction/demolition debris.  For more information, 

check out the following websites listed below: 

 Link to General website: 

http://www.sfenvironment.org/our_programs/interests.html?ssi=3&ti=5&ii=125 

The link to the City Ordinance: 

http://www.sfenvironment.org/downloads/library/ondemolitionordinancefinal.

pdf 

Link to “registered transporter”: 

http://www.sfenvironment.org/downloads/library/cd_registered_transporters_

102008.pdf 

Link to “registered facility”: 

http://www.sfenvironment.org/our_programs/interests.html?ssi=3&ti=5&ii=125
http://www.sfenvironment.org/downloads/library/ondemolitionordinancefinal.pdf
http://www.sfenvironment.org/downloads/library/ondemolitionordinancefinal.pdf
http://www.sfenvironment.org/downloads/library/cd_registered_transporters_102008.pdf
http://www.sfenvironment.org/downloads/library/cd_registered_transporters_102008.pdf
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http://www.sfenvironment.org/downloads/library/registeredfacilities052108.

pdf 

1.41 SEASONAL INFLUENZA VACCINATION 

Seasonal influenza vaccination is the single best way to prevent the 

spread of influenza in healthcare settings.  It is the policy of this 

Medical Center that any contractor working in buildings 8, 203, 208, 

200 (defined as patient care areas) must show evidence of receiving a 

flu shot during the flu season or wear an ordinary loop mask while 

working within 6 feet of the breathing zone of any patient.  The 

contractor will be responsible for insuring its employees have had 

these vaccinations while performing work between in p[patient care 

define areas between the dates of  November 1st to March 31st.  Flu 

vaccination can be done at an outside provider or in the VASF 

Occupational Health at no charge.  Proof of vaccination must be shown 

to the Project Engineer prior to start of work using the self-

certification form for each employee that will working in the defined 

patient care area at the SF VAMC during the defined timeline. 
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